COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2012

ESTI MATE SUMVARY 14: 20: 40
CONTI D C18018A ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18018A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 38.0  DAYS TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DATI
| -70 PARACHUTE VEST | NTERCHANGE PERCENT TI ME: 16. 74 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO I M 0702- 310
| -70 PARACHUTE WEST | NTERCHANGE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 04/ 25/ 2012 DATE TI ME STARTED 03/19/2012
7353 S. EAGLE STREET DATE LET 12/ 22/ 2011 DATE WORK BEGAN 03/ 19/ 2012
DATE AWARDED 01/ 11/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,055, 108. 95 PARTI Cl PATI NG $ 216, 170. 20 $ 216, 170. 20
AWARD PRQIECT AMT: $ 8,146, 412. 95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 2.39% TOTAL EARNI NGS 216, 170. 20 216, 170. 20
FUNDS AVAI LABLE: $  8,838,938.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 216, 170. 20 216, 170. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,485.11 -6,485. 11
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 209, 685. 09 209, 685. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 209, 685. 09 209, 685. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 209, 685. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 500 49, 450. 00
98, 900. 00000 0. 500 49, 450. 00
0010 202- 00002 Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0015 202-00027 Renoval of Riprap 25. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 17,071. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0025 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 3,981. 000 0. 000
LF 3,981. 000 6, 767. 70
1. 70000 3,981. 000 6, 767. 70
0035 202-01130 *Renoval of Quardrail Type 3 4, 506. 000 0. 000
LF 0. 000 0. 00
2.40000 0. 000 0. 00
0040 202-01300 *Removal of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0045 203- 00060 *Enbankment Material (Conplete In Place) 298, 661. 000 0. 000
CY 0. 000 0. 00
5. 55000 0. 000 0. 00
0050 203-00100 Mick Excavation 100. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0055 203-01510 Backhoe 40. 000 0. 000
HOUR 1. 000 150. 00

150. 00000 1. 000 150. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 10. 500 2,205.00
210. 00000 10. 500 2,205.00
0070 203-02330 Labor er 40. 000 0. 000
HOUR 40. 000 1, 280. 00
32. 00000 40. 000 1, 280. 00
0075 208- 00009 *Erosion Log (20 Inch) 2,460. 000 0. 000
LF 570. 000 3,990. 00
7.00000 570. 000 3,990. 00
0080 208-00020 *Silt Fence 1, 900. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0085 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0090 208- 00050 *StormDrain Inlet Protection 9. 000 0. 000
EACH 9. 000 1, 890. 00
210. 00000 9. 000 1, 890. 00
0095 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 360. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 360. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 200. 000 0. 000
DAY 18. 000 900. 00
50. 00000 18. 000 900. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 209- 00600 Dust Palliative (Magnesium Chloride) 4, 700. 000 0. 000
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0120 210-04200 *Adj ust Quardrai l 4, 298. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 21. 400 0. 000
ACRE 0. 000 0. 00
320. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 21. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 213-00004 *Mil ching (Weed Free Straw) 13. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 7.900 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 216-00021 *Soi | Retention Blanket (dass 1) 7, 000. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0150 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 14. 000 1, 260. 00
90. 00000 14. 000 1, 260. 00
0160 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375. 00
0165 304- 02000 Aggregate Base Course (C ass 2) 36, 816. 000 0. 000
TON 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0170 304- 06000 Aggregate Base Course (Cl ass 6) 14, 067. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0180 403-34801  *Hot M x Asphalt (Grading SX) (100) 19, 082. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0185 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 577. 000 0. 000
TON 0. 000 0. 00
850. 00000 0. 000 0. 00
0190 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 569. 000 0. 000
TON 0. 000 0. 00
610. 00000 0. 000 0. 00
0195 411-10255  *Enulsified Asphalt (S| ow Setting) 8, 388. 000 0. 000
GAL 0. 000 0. 00
4. 10000 0. 000 0. 00
0200 412-01000 *Concrete Pavenent (10 Inch) 7,972. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 412-01001 *Concrete Pavement (10 Inch) (Special) 1, 022. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0210 420-00132 Geotextile (Separator) (Cass 1) 1, 134. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0215 420-00133  Geotextile (Separator) (O ass 2) 36, 407. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0220 506-00206 Riprap (6 Inch) 198. 000 0. 000
CY 0. 000 0. 00
81. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 506- 00209 Riprap (9 Inch) 242.000 0. 000
CY 0. 000 0. 00
88. 00000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) 107. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0235 507- 00000 Concrete Slope and Ditch Paving 82. 000 0. 000
CY 0. 000 0. 00
660. 00000 0. 000 0. 00
0240 601-03050 Concrete Cass D (Wall) 37.000 0. 000
CY 0. 000 0. 00
910. 00000 0. 000 0. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 345. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0255 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 293. 000 0. 000
LF 175. 000 17, 500. 00
100. 00000 175. 000 17, 500. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 217. 000 0. 000
LF 217.000 30, 380. 00
140. 00000 217.000 30, 380. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0275 603-05024 24 I nch Reinforced Concrete End Section 4. 000 0. 000
EACH 2.000 1, 180. 00
590. 00000 2.000 1, 180. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 2,200. 00
1, 100. 00000 2.000 2,200. 00
0285 603- 05048 48 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0290 603-10180 18 Inch Corrugated Steel Pipe 347. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0295 603-10480 48 Inch Corrugated Steel Pipe 234.000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0300 603-30048 48 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 386. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0315 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0320 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 607-00005 *End Post 3. 000 0. 000
EACH 3. 000 1, 320. 00
440. 00000 3. 000 1, 320. 00
0330 607- 00020 *Corner and Line Brace Post (Special) 8. 000 0. 000
EACH 8. 000 4, 160. 00

520. 00000 8. 000 4,160. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 607-11350 *Fence Deer 2,270. 000 0. 000
LF 1, 502. 000 14, 269. 00
9. 50000 1, 502. 000 14, 269. 00
0340 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0345 607-60117 *16 Foot Gate (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 609-20010  *Curb Type 2 (Section B) 685. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0355 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 929. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,586. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0365 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 848. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0370 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 31, 648. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0375 612-00001  *Delineator (Type I) 195. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 612-00002  *Del i neator (Type I1) 55. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0385 612-00003 *Del i neator (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 800. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0395 613-01300 *3 Inch Electrical Conduit (Plastic) 2, 300. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0400 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
85, 900. 00000 0. 000 0. 00
0405 613-16000 *Lumi nai re (Special) 32. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0410 613-34250 *Li ght Standard Metal (25 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0415 613-34400 *Li ght Standard Metal (40 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0420 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 613-40010 *Light Standard Foundati on 32. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0430 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0435 614-00011 *Sign Panel (Qass I) 34. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0440 614-00012 *Sign Panel (Cass I1) 495. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 614-00013 *Sign Panel (Cass I11) 1, 491. 000 . 000
SF . 000 0. 00
23. 00000 . 000 0. 00
0450 614-00818 *Steel Sign Post (W8x18) 206. 000 . 000
LF . 000 0. 00
46. 00000 . 000 0. 00
0455 614-01226 *Steel Sign Post (W 12x26) 212. 000 . 000
LF . 000 0. 00
53. 00000 . 000 0. 00
0460 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 . 000
EACH . 000 0. 00
140. 00000 . 000 0. 00
0465 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 . 000
Sl i pbase
EACH . 000 0. 00
310. 00000 . 000 0. 00
0470 614-03003 *Concrete Footing (Type 3) 12. 000 . 000
EACH . 000 0. 00
1, 000. 00000 . 000 0. 00
0475 614-03007 *Concrete Footing (Type 7) 10. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0480 615- 00030 Enbanknent Protector Type 3 4.000 . 000
EACH . 000 0. 00
760. 00000 . 000 0. 00
0485 615- 00050 Enbanknent Protector Type 5 4.000 . 000
EACH . 000 0. 00
370. 00000 . 000 0. 00
0490 622-01025 Pond Li ni ng 7,944.000 . 000
SY . 000 0. 00
4. 10000 . 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 . 000
LS . 110 5,599. 00
50, 900. 00000 . 110 5,599. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0505 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
650, 000. 00000 0. 000 0. 00
0510 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 3,875.00
15, 500. 00000 0. 250 3,875.00
0515 627-00005 *Epoxy Pavement Mar ki ng 272. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0520 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 480. 000 0. 000
GAL 0. 000 0. 00
34. 00000 0. 000 0. 00
0525 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 126. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 7, 000. 000 0. 000
HOUR 0. 000 0. 00
24. 00000 0. 000 0. 00
0535 630- 00007 *Traffic Control Inspection 80. 000 0. 000
DAY 8. 000 328. 00
41. 00000 8. 000 328. 00
0540 630-00012 *Traffic Control Managenent 200. 000 0. 000
DAY 10. 000 5, 300. 00
530. 00000 10. 000 5, 300. 00
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 0. 000
EACH 8. 500 93.50
11. 00000 8.500 93.50
0550 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 2.000 22.00
11. 00000 2.000 22.00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0560 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 16, 200. 00
8, 100. 00000 2.000 16, 200. 00
0565 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0570 630- 80360 *Drum Channel i zi ng Devi ce 72.000 0. 000
EACH 13. 000 416. 00
32. 00000 13. 000 416. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 8, 000. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0590 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0595 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
7, 300. 00000 0. 000 0. 00
0600 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 700-70012 F/ A Asphalt Pavenent |ncentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70013 F/ A Concrete Pavenent |ncentive 37, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adj ustnent 107, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70018 F/ A Roadway Snoot hness | ncentive 16, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 102, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70023 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70072 F/ A btai n Power from Xcel Energy 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70593 F/ A ROV Monunent at i on 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,651,732.15$% 172,410.20 % 172, 410. 20
CAT NOO300 G 04-BE
0655 202- 00026 Renoval of Slope and Ditch Paving 532. 000 0. 000
SY 0. 000 0. 00
4. 80000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0001 14: 20: 40
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 04-BE
0660 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 392. 000 . 000
SY . 000 0. 00
2. 00000 . 000 0. 00
0665 202-00425 *Renoval of Bridge Railing 744.000 . 000
LF . 000 0. 00
29. 00000 . 000 0. 00
0670 206- 00065 Structure Backfill (FlowFill) 10. 000 . 000
CY . 000 0. 00
160. 00000 . 000 0. 00
0675 403-34801  *Hot M x Asphalt (Gading SX) (100) 230. 000 . 000
TON . 000 0. 00
43. 00000 . 000 0. 00
0680 411- 03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 14. 000 . 000
TON . 000 0. 00
850. 00000 . 000 0. 00
0685 507-00100 Concrete Slope and Ditch Paving (Reinforced) 66. 000 . 000
CY . 000 0. 00
700. 00000 . 000 0. 00
0690 515-00120 *Wat er proof i ng (Menbr ane) 1, 451. 000 . 000
SY . 000 0. 00
22. 00000 . 000 0. 00
0695 518-01004 Bri dge Expansion Device (0-4 Inch) 68. 000 . 000
LF . 000 0. 00
160. 00000 . 000 0. 00
0700 601- 03040 Concrete O ass D (Bridge) 68. 000 . 000
CY . 000 0. 00
530. 00000 . 000 0. 00
0705 602- 00020 *Rei nforcing Steel (Epoxy Coated) 16, 792. 000 . 000
LB . 000 0. 00
1. 10000 . 000 0. 00
0710 604- 25000 Vane Grate Inlet Special 2.000 . 000
EACH . 000 0. 00
6, 600. 00000 . 000 0. 00



CONTI D: C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18018A-BI D ESTI MATE RUN 04/ 30/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO. 0001 14: 20: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 04-BE
0715 606- 11015 *Bridge Rail Type 10R (Special) 780. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00
0720 700- 70034 F/ A Bridge Deck Repair 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 359, 616.80 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 27, 500. 00
27, 500. 00000 1. 000 27, 500. 00
0730 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1.000 14, 800. 00
14, 800. 00000 1. 000 14, 800. 00
0735 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2. 000 1, 460. 00
730. 00000 2.000 1, 460. 00
CAT 0400 CURRENT AMI  $ 43,760.00 $ 43, 760. 00 $ 43, 760. 00
PRQJIECT TOTAL CURRENT AMI $ 9,055, 108.95 $ 216,170.20$ 216, 170. 20



